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Tevatron 2014 Impact on the NOνA Experiment 
 

ABSTRACT 
The recently proposed extension of the Tevatron run into 2014 would: 
• Reduce the ΝΟνΑ νµ → νe data set by roughly a factor of 2 during the 2015 – 
2016 time period 
• Delay first results on muon antineutrino oscillations by 2 years 
• Delay first results on the mass ordering and the CP violating phase by 2 years 
• Delay final results by 1.5 years 
• Add an additional 3.7M$ to the cost of the project. 

 
 

Introduction 
 

The primary goal of the NOνA experiment is to measure the parameters of νµ → νe 
oscillations.  There are three standard model parameters that are largely or completely 
unknown: θ13, for which there are upper limits and global fits hinting at a small non-zero 
value; the CP violating phase δ, which is completely unknown; and the mass ordering of 
the doublet of mass states responsible for solar neutrino oscillations with respect to the 
third mass state.  Although the primary interest of the NOνA experiment will be in 
gaining information on the latter two parameters, a necessary precondition is the 
observation of νµ → νe oscillations, and the magnitude of these oscillations is largely 
proportional to the value of sin2(2θ13).  Thus, sensitivity to sin2(2θ13) is a useful gauge to 
compare the sensitivity of the various second generation experiments. Should sin2(2θ13) 
prove large enough, the NOνA long baseline and planned antineutrino running put it in 
the unique position to study the mass ordering and CP violating phase. 

 
Three reactor experiments will be reporting data in the coming few years: Double 

Chooz, RENO, and Daya Bay.  These experiments are only sensitive to sin2(2θ13).  The 
other second generation long-baseline neutrino oscillation experiment is T2K.  It will 
have sensitivity to δ (if it runs antineutrinos), but will have essentially no sensitivity to 
the mass ordering due to its relatively short baseline.  The rate of νµ → νe oscillations is 
sensitive to all three parameters and also to sin2(θ23), which has a present uncertainty of 
about ±25%.  Thus, an "effective sin2(θ13)", measured using accelerator experiments can 
vary by as much as a factor of 2.5 from that measured by reactor experiments.  A 
difference in the measurement of the rate of νµ → νe oscillations between T2K and 
NOνA is in principle due to matter effects, which are used to determine the mass 
ordering.  Thus, there will be a competition between all these experiments to present data 
on these unknown parameters, but also a large degree of complementarity in the results. 

 
If the value of sin2(θ13) is small, then all of these experiments will play an important 

role during the 2014-15 time frame in determining whether it is sensible to proceed with 
the LBNE project.  Although, the NOνA experiment is starting later than the other 
experiments, it will be competitive in this time frame, as will be discussed below. This 
competitiveness has recently been enhanced by advances in the NOνA schedule. 
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A secondary goal of the NOνA experiment is the precise determination of the 

dominant neutrino oscillation parameters sin2(2θ23) and Δm23
2, for both neutrinos and 

antineutrinos.  If the ~2σ difference between neutrinos and antineutrinos recently 
reported by the MINOS experiment persists, it will be measured by ΝΟνΑ at 
4σ significance with one year of antineutrino running. 

 
In the following, we lay out the present NOνA schedule and the impact on the NOνA 

project and experiment by an extension of the Tevatron running, and then discuss the 
consequences. 

 
 

Scenarios  
 
Baseline Scenario 

Our present plans, which, for convenience, we will call the "Baseline Scenario," are 
as follows:  An 11 month shutdown will start in March 2012 during which the NOνA 
Near Detector Cavern will be excavated, the target area will be converted to the medium 
energy configuration, and the necessary work to convert the Main Injector and the 
Recycler to the 700 kW capacity will completed.  The construction of the NOνA Far 
Detector will continue through this period with approximately half of the detector ready 
to take data at the conclusion of the shutdown.   

 
After the shutdown, we assume that a six-month commissioning of the accelerator 

complex will take place with a linear increase in beam intensity.  The full far detector 
will be ready to take data in September 2013, shortly after the completion of the 
accelerator commissioning.  For the purpose of these calculations, we assume a 15 kt far 
detector, 1 kt more than our CD-4 requirement.  Our present contingency projections 
allow this increase, and there is the possibility of using earned contingency to add 
additional detector mass beyond 15 kt.   

 
We will run for a full standard NOνA year (15 kt detector mass and 6×1020 

protons on target (POT) delivered to NuMI = 90×1020 kt-POT) in neutrino mode before 
considering a switch to antineutrino running.  The decision to start the antineutrino run 
will depend on the value of sin2(2θ13) and what is known from other experiments at the 
time.  Thus, the earliest time we would consider a switch to antineutrinos would be about 
June 2014. 

 
Impacted Scenario 

We make the following assumptions to estimate the performance of the NuMI 
beam should the Tevatron run be extended through FY 2014. 

• Use of the NOνA/ANU design values for accelerator capabilities.  The 
Run IIc proposal assumes a higher power to the NOνA target but the accelerator 
performance required for this has not been demonstrated and there is no defined path to 
reach this performance. Using the NOνA/ANU assumptions on accelerator 
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performance result in an estimated 396 kW of beam power in the impacted scenario and 
706 kW in the baseline scenario. These assumptions allow a consistent comparison of 
the two scenarios.   

• A short shutdown (2-3 months) will occur near the start of Run IIc 
(nominally March 2012) to install some of the ANU Main Injector upgrades to achieve 
a 1.333 s base cycle for the Main Injector.  In addition to normal maintenance, these 
installations include a quadrupole bus power supply and two Main Injector 53 MHz RF 
cavities (bringing the total to 20).  Including the fill time, the cycle is then 2 s. 

• The cycles are interleaved as in the Run IIc proposal, such that NOνA 
receives 11 Booster batches half of the time, and 9 Booster bunches the other half of the 
time. 

We then make comparisons between the beam powers in the two scenarios.  The 
details are in Table 1; the primary result is that beam power is degraded from 
approximately 700 kW to 400 kW, a 44% reduction.  This can be compared to the 320 
kW presently available for NuMI. 

 
  Baseline  Run IIc 

Booster batch Intensity  (e12)  4.3  4.3 
Average number of NOνA batches  12  10 
MI efficiency  0.95  0.95 
Average NOνA Intensity (e12)  49  41 
Fill period (s)  0  0.67 
Base cycle time (s)  1.33  1.33 
Total cycle time (s)  1.33  2.00 
NOνA Power (kW)  706  392 

 
Table 1. Beam parameters for the baseline scenario and impacted scenario 
during Run IIc.  
 
The reduction from 700 kW to 400 kW comes from two factors: The average number 

of batches is decreased from 12 to 10 (50% @ 9, 50% @ 11), reducing the average 
intensity from 49×1012 to 41×1012, and the total cycle time is increased from 1.33 s to 
2.00 s. 

 
In parallel with the short Main Injector shutdown mentioned above, we assume an      

8-month NuMI shutdown to excavate the Near Detector Cavern and to install the medium 
energy target and horns.  At the end of this shutdown in December 2012, we assume that 
the NuMI beam will come on at 400 kW with negligible commissioning time, since no 
major changes have been made to the accelerator complex.   

 
In October 2014, we assume an additional 8-month shutdown to make the 

modifications to the Main Injector and the Recycler for 700 kW operation.  As in the 
baseline scenario, we assume that a six-month commissioning of the accelerator complex 
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will take place with a linear increase in beam intensity, with full intensity available 
around December 2015. 

 
These two scenarios are summarized in Fig. 1.  Figure 2 shows the cumulative POT 

and the construction of the far detector as a function of time for the two scenarios, plus an 
additional scenario in which the conversion to 700 kW is omitted and a 9% increase in 
protons to NuMI is realized with the end of the Tevatron program.  This last scenario is 
clearly not optimum and will not be discussed further. 
 

 
Figure 1. Summary of the NOνA detector construction and the two operations scenarios.  
In the operations scenarios, red blocks are shutdowns, green blocks are production 
running, and yellow blocks are accelerator commissioning assuming a linear intensity 
ramp. 
 

 
Figure 2.  Integrated pot in the baseline (blue), impacted (red) and impacted without 
going to 700 kW (green) as a function of time.  The Far Detector construction is also 
show (purple) in units of kt. 
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Figure 3.  Cumulative product of Far Detector mass times pot as a function of time.  The 
proposed NOνA run is for 560 kT-1020 pot, shown by the dashed horizontal line.  The 
scenarios are as in Fig. 2. 
 

Discussion 
 
Figure 3 shows the cumulative product of detector mass and POT.  A nominal NOνA 

year is 90 kt-1020 POT.  NOνA was proposed to run 6 years for a nominal product of     
540 kt-1020 POT, shown by the horizontal dotted line.  The overall impact is a delay of 
one and a half years of running.  The proposed run would end in July 2019 in the baseline 
scenario and in January 2021 in the impacted scenario. 

However, the impact at 2019 is of less import than that in the 2014-2015 period when 
all of the experiments will have significant results.  Figure 4 shows the ratio of the 
product of cumulative detector mass times pot for the impacted scenario to the baseline 
scenario.  The ratio is around or less than 0.5 during the crucial 2014-2015 period when 
the impact, by this measure, is largest. 

 
NOνA should be quite competitive in the 2014 – 2015 time frame.  We have 

estimated the 90% confidence level sensitivity to sin2(2θ13) (or the effective value for 
accelerator experiments assuming a normal mass ordering and δ = 0) at the end of 2014.  
These values are shown in Table 2.  The T2K values come from integrating the red curve 
shown in Figure 5.  This figure comes from the February 2010 J-PARC PAC meeting.1  
(Warning: These sensitivities are calculated using Gaussian statistics and are useful for 
comparisons.  However, if sin2(2θ13) is small, in the 0.01 to 0.02 range, then both NOνA 
and T2K will only have a handful of events in this time frame requiring the use of 
Poisson statistics.) 
                                                
1 http://gpppc6.lps.umontreal.ca/azuelos/Seminaires/current/T2K-status-Feb2010.pdf 
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Figure 4.  The ratio of the product of cumulative detector mass times pot for the impacted 
scenario divided by the baseline scenario as a function of calendar year.  The largest 
impact occurs in mid 2015. 
 

 
Experiment Sensitivity 

Double Chooz 0.03   
RENO 0.02   

Daya Bay 0.009 
T2K 0.02 

NOνA baseline 0.011 
NOνA impacted 0.015 

 
Table 2.  Estimated sensitivities at the 90% confidence level for sin2(2θ13) at the end of 
CY 2014. 
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Figure 5.  Expected T2K beam power as a function of time. 
 

 
Another consideration for NOνA is antineutrino running.  Information on both δ and 

the mass ordering is derived from a comparison of neutrino and antineutrino oscillation 
rates.   Further, antineutrino running will be used to search for non-standard interactions 
and to check the discrepancy that MINOS presently observes, if it persists to that time.  If 
sin2(2θ13) is sufficiently large, then NOνA will probably start antineutrino running after it 
has accumulated a full standard NOνA year of neutrino data, but not during accelerator 
commissioning, since it will want to verify that previous neutrino rates are being 
observed.  Under these assumptions, the periods of neutrino and antineutrino running are 
shown in Fig. 6.  The impacted scenario would delay antineutrino running until mid 
2016, a delay of two years.  
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Figure 6.  Periods of expected NOνA neutrino and antineutrino running. 
 

Project cost and schedule 
 

The impacted scenario delays the NOνA project CD-4 milestone by at least 1 
year. Moving this milestone requires the approval of the Director of the DOE 
Office of Science and the DOE Deputy Secretary.  This delay would have a cost 
of about 3.7M$, 1.1M$ from escalation on the delayed modifications to the Main 
Injector and Recycler and 2.6M$ from continuing (but reduced) project 
management. 

 
Summary 

 
The proposed Tevatron extension would make its largest impact on the NOνA 

experiment during the years 2015 - 2016 when the experiment would have half 
the data available for its first results than it would otherwise have. The extension 
would delay running of antineutrinos by about 2 years, delaying first results on 
muon antineutrino oscillations, mass ordering, and the CP violating phase δ by 
that amount. The final NOνA results would be delayed by 1.5 years. The delay in 
the project would require moving milestones held at high levels in the DOE and 
incur additional costs of approximately 3.7$M. 

 


